

MAKERERE UNIVERSITY BUSINESS SCHOOL

**FINAL EXAMINATION FOR THE DEGREE OF
BACHELOR OF BUSINESS COMPUTING AND
BACHELOR OF OFFICE AND INFORMATION MANAGEMENT
OF MAKERERE UNIVERSITY, ACADEMIC YEAR 2024/2025**

COURSE NAME: INFORMATION TECHNOLOGY PROJECT MANAGEMENT
YEAR OF STUDY: Three
SEMESTER: Two
COURSE CODE: BUC3215 (BBC), BUC3217 (BOIM)
CREDIT UNITS: 4
DATE: May 17, 2025
TIME: 9:00am – 11.00am

INSTRUCTIONS:

1. This examination is to be done within a duration of 2 hours.
2. You are required to attempt any THREE (3) questions.
3. All questions carry equal marks.
4. Credit will be given for the use of examples and illustrations.
5. All answers must be written in the answer booklet provided.
6. Do not write anything in the question paper.
7. All other examination regulations of Makerere University must be adhered to.

Question One (25 marks)

- a) Every project is constrained in different ways. As a student of IT project Management, illustrate the concept of the Triple Constraint. (5 marks)
- b) Assume you have been invited for an interview for the position of project manager in an organisation for an IS project they are planning for. Explain to the interview panel five job functions they should expect you to do for them. (10 marks)
- c) Explain to the interview panel five project success factors that you plan to capitalize on to ensure the project is successful should they select you for the job. (10 marks)

Question Two (25 marks)

- a) Define a work break down structure and four benefits of having one for a project. (10 marks)
- b) Differentiate between top-down approach and the bottom-up approach to developing a work breakdown structure. (5 marks)
- c) Explain the purpose of a business case and why it is important to evaluate it. (10 marks)

Question Three (25 marks)

- a) Cost monitoring is used in project progress monitoring and control. In relation to project monitoring, explain the following terms:
- i. Planned Value (PV) (4 marks)
 - ii. Actual Cost (AC) (4 marks)
 - iii. Schedule Performance Indicator (SPI) (4 marks)
 - iv. Earned Value (EV) (4 marks)
- b) Project cost management (PCM) includes the processes required to ensure that the project is completed within an approved budget. Explain the project cost management processes. (9 marks)

Question Four (25 marks)

A small accounting company needs to update and extend its existing time recording system. You are the project manager and have drawn up an outline project plan for the main project activities, as follows:

	Activity	Duration	Dependent on (weeks)
A	Draw up and agree requirements	4	none
B	Select and order additional hardware	4	A
C	Develop and unit test new software	12	A
D	Install and test additional hardware	4	B
E	Test hardware backup and security procedures	4	D
F	Document new software	4	C
G	Install new software and system test	6	C, D
H	Go Live	2	E, F, G

- a) Draw a fully analysed activity-on-arrow network diagram for this project, using a standard node convention, to display the duration, the earliest and latest start and end dates and the float for each activity. Supply a node key. Name, and display on the network diagram, the critical path and state the minimum duration, in weeks. (10 marks)
- b) Describe the project time management processes. (12 marks)
- c) What are some of the questions you would ask as a Project manager when scheduling activities in a logical way? (3 marks)

Question Five (25 marks)

Assume you are the Quality Assurance manager of XYZ enterprises, an organization that handles multitudes of projects worth millions of shillings. Using your experience in the field of Project management;

- a) Describe how you would implement a quality assurance process to boost confidence in the quality of your products. (6 marks)
- b) Describe how you would report on the overall level of quality achieved using specific techniques and tools. (12 marks)
- c) Explain how software can assist in project quality management. (7 marks)

~ End of Examination ~